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		 Executive Summary

This evaluation will address the experiences of Norwegian support to the protec-

tion of cultural heritage in developing countries. Norwegian support to this field 

of interest dates back to the 1980s, but the study focuses on the period 2000 - 

2008. The main emphasis has been on institution- and capacity building for the 

preservation and protection of cultural heritage, with particular regard for 

UNESCO’s Convention for the Protection of the World Cultural and Natural 

Heritage (1972).

Since 2005, Norwegian support to the protection of cultural heritage has been 

directed by a Strategy for cultural and sports cooperation (2006 – 2015), where 

particular importance is attached to the promotion of cultural diversity, and 

where cultural heritage is seen as a resource for development. The strategy also 

covers Norwegian support to the 2003 UNESCO convention on the safeguarding 

of intangible cultural heritage resources (ratified by Norway in 2007). The current 

strategy thus covers a much wider field than cultural heritage protection. None 

the less the protection of cultural heritage remains an important component in a 

strategy that encourages the use of cultural heritage as a resource for sustain-

able development, promotes cultural expression as a basis for intercultural 

dialogue and the strengthening of civil society. The outlook of the 2005 strategy 

captures the developmental purpose and validation of cultural heritage protec-

tion efforts and corresponds in broad terms with the culture economic perspec-

tives that underlie the present evaluation.   

Norwegian support to the protection of cultural heritage, both tangible and 

intangible, is organised in a multilateral programme, where Norway have pro-

vided extra-budgetary support to UNESCO through a series of  two-year pro-

gramme agreements, in addition to Norway’s membership obligations and 

general support to UNESCO’s normative functions. Additionally, support has 

been provided on a bilateral basis to a number of projects sponsored by 

Norwegian embassies in developing countries. Particular emphasis has been 

placed on cultural infrastructure and the development of institutional capacity.

The project portfolio for cultural cooperation is analysed in the study, indicating 

that Norway in the period 2000 – 2008 has supported 60 cultural heritage 

projects (mostly in Africa and Asia) with a budget contribution of close to NOK 

275 million. 44 multilateral projects and 16 bilateral projects have been identi-

fied, including 6 networking programmes in Asia, 5 networking programmes in 

Africa and 7 international programmes. Over the period, 60% of Norwegian 
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funding to cultural heritage protection has been granted through multilateral 

support. Of the 16 bilateral projects, 12 can be found in Africa, while 60 % of the 

support to bilateral projects goes to Africa.

Norwegian support covers both tangible and intangible cultural heritage; 59% of 

the support to the protection of tangible cultural heritage has been allocated to 

projects in Africa, while 34% of the support for intangible cultural heritage is for 

projects in Asia. It follows that the largest proportion of site-specific investments 

(62%) has been in Africa. It is also interesting to note that 48% of the funds 

allocated to capacity building have been spent in Africa. Africa has received 54 % 

of the funds directed at economic development and 50 % of the funds allocated 

to the development of tourism. 

A review of Norwegian stakeholders supporting cultural heritage protection 

shows clearly the central position of the Ministry of Foreign Affairs, which 

assumed a main responsibility for this sector in 2004. MFA is now the main 

source of funds and policy guidance in this field.  Norad’s capacity for delivery 

within the field of culture has been scaled back since its peak in the 1990s and 

is now focused on technical advisory services. The Directorate for Cultural 

Heritage offers a range of valuable technical services related to the preservation 

and management of cultural heritage, but has yet to respond adequately to the 

challenges of institution-building for cultural heritage management, which is 

re-emphasised in the 2005 strategy as a major Norwegian policy objective. The 

Ministry of Environment and the Ministry of Culture both have nominal responsi-

bility for the UNESCO conventions on tangible and intangible cultural heritage 

respectively, while most of the financial support to UNESCO is actually extended 

through MFA. The Nordic World Heritage Foundation is supported by the Ministry 

of Environment to provide ancillary support to UNESCO’s World Heritage activi-

ties but plays a less prominent role in Norwegian policy formulation and support. 

Norway is a major contributor to UNESCO, which is the only multilateral institu-

tion with a strong mandate to support cultural activities and protect cultural 

heritage. A distinction is made between Norway’s membership obligations to 

UNESCO and the ‘extra-budgetary’ support offered to UNESCO’s cultural heritage 

management activities. There is a tension between the normative functions of 

UNESCO as the custodian of the world heritage conventions and the more recent 

initiatives to support cultural heritage protection in a more holistic and develop-

mental perspective. There is more or less full congruence between UNESCO’s 

views and Norwegian policy positions on both counts; UNESCO’s capacity to 

support practical cultural heritage protection activities, however, presents more 

challenges than the management of the heritage conventions. 

Three cases were selected from the project portfolio for further study. This 

selection was guided by a suggestion in the Terms of Reference that at least one 

of two designated pilot countries for the new strategy should be studied, hence 

Malawi was selected. Ethiopia was selected as a country where Norway has 

supported both bilateral and multilateral efforts, and finally Nepal was selected 

as a country that has been involved in three Norwegian funded multilateral 
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networking programmes organised by UNESCO. The sample represents impor-

tant issues in Norwegian support to the protection of cultural heritage, but 

cannot be said to be statistically representative of the project portfolio.

The Ethiopia case covers one bilateral project and two multilateral projects for 

site-specific restoration and protection of cultural heritage, in addition to one 

multilateral project directed at intangible heritage (music). The bilateral project 

has been curtailed due to implementation problems and political difficulties, but 

the works that had been carried out were firmly rooted in the local community 

and had contributed to capacity building and institutional development of the 

national institution charged with heritage protection. Locally, this project was 

viewed positively, in spite of obvious difficulties and shortcomings. The multi

lateral projects also experienced implementation delays, but were far less 

positively viewed by local stakeholders, whether in the local community or by the 

national counterpart institution. The multilateral projects were said to have 

shown less concern for local engagement, popular participation, national owner-

ship and direction, although the experiences discussed were tied to only the first 

of two projects. These issues have been incorporated in the plans for the second 

project (where implementation has not yet started). The intangible heritage 

project was implemented by the regional UNESCO office in Nairobi but it proved 

impossible to obtain any information about it locally, where it was unknown, or by 

contacting the regional office, where requests were unanswered. 

The Malawi case discusses a large programme agreement with the Malawi 

Department of Culture, organising Norwegian support to cultural heritage protec-

tion. It covers a range of activities including capacity- and institution-building 

interventions, site-specific rehabilitation and preservation activities, research 

and interventions to revive and document intangible cultural practices.  Several 

of the technical restoration projects included in the schedule of the programme 

have been completed as planned; the major question raised by the review 

concerns the programme logic underlying the activities. The overall goal of the 

programme was defined as contributing to the Malawi national identity, with unity 

in diversity and economic development as important collateral objectives. Quite 

apart from the issue of how change along these dimension may be measured, 

the review put in doubt the logical connection between the restoration of colo-

nial-era buildings and national identity. Other components of the programme, 

particularly those related to the preservation of intangible culture like popular 

songs and dances, currently represent a modest proportion of the programme, 

but could probably play a greater role in terms of contributing to the national 

identity. The review also discusses the Chongoni rock art site, which has been 

inscribed on the World Heritage List, with support for the required preparatory 

work from the Norwegian-funded programme. After the site was recognised, 

however, it has been largely forgotten, in terms of preservation and development 

of site management plans, or in terms of integrating the site in local level devel-

opment plans. 

The review recognizes the achievements of the Norwegian programme to date 

(mostly relating to concrete restoration of buildings, as well as some capacity 
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building in the national Department of Culture) but points out that the main 

shortcomings involve poorly substantiated assumptions about links between 

programme activities and over-ambitious programme goals, general neglect and 

inadequate prioritisation of intangible culture and finally,  a centralised manage-

ment structure for cultural heritage management  that has proved inimical to 

local and civil society involvement and which is isolated from the national educa-

tional and research sector.

The Nepal case study examines, from the local point of view, the experiences 

from three UNESCO networking programmes that Nepal has taken part in, i.e. 

how programme goals and programme interventions have been translated into 

activities involving local stakeholders in Nepal. The review points out that the 

three networking programmes all worked with  intangible cultural heritage, partly 

with a geographical focus on some of the most remote and isolated areas of 

Nepal. Two of the programmes were directed at reviving traditional decorative 

arts and building crafts in Buddhist temples on the one hand, and restoration 

and conservation of religious practices, structural and decorative aspects of 

(mostly Buddhist) temples in the Himalayas on the other. The third networking 

programme was directed at the development of eco-tourism in a remote region of 

the country. The funding of the projects was substantially lower than for the 

bilateral projects studied in Malawi and Ethiopia. This should be taken into 

account when the results are evaluated. Moreover, the projects were all imple-

mented during a highly turbulent period in modern Nepali history, which may be 

partly the reason why they were implemented without involving national govern-

ment counterpart institutions. 

The review points out that in one of the projects, lack of communication between 

the local implementing organization and UNESCO meant that considerable time 

and energy was spent on planning activities that there was no budget to carry 

out. In the view of the local organization, their priorities were not taken into 

account. The sustainability of the projects has been limited, partly because of 

lack of resources and capacity among the organisations to replicate the activi-

ties, partly as a result of lack of interest from the government. The review 

reports a surprising lack of coordination between the three UNESCO projects and 

defective communications with central government. The eco-tourism project 

seems to be the most successful of the three in terms of how well it was inte-

grated in local conditions and with local stakeholders, but even here, the support 

received from UNESCO was limited. The review points out that the large-scale 

networking approach, managed from a regional centre, is a quite expensive 

model for programme implementation, particularly given the modest level of 

programme activities on the ground. 

The lessons and conclusions to be drawn from this evaluation are of course 

closely related to the case studies presented, and even if these are not statisti-

cally representative, they point to some issues that are important to the Norwe-

gian effort. One is the current balance between multilateral and bilateral chan-

nels of assistance and their relative usefulness in terms of achieving Norwegian 

policy objectives. In view of the strong focus on institution- and capacity-building 
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in the Norwegian policy documents, there may be an argument for a more direct 

bilateral involvement with cultural heritage authorities in a select number of 

countries. But this does not seem feasible before two major weaknesses in the 

management of bilateral assistance have been revised, viz. the dependence of 

Norwegian support to cultural heritage protection on a small number of institu-

tions in Norway (almost exclusively the Directorate of Cultural Heritage) and 

dependence upon the personal initiative of interested officers at Norwegian 

embassies to carry cultural heritage protection projects forward. Both issues 

render cultural heritage protection vulnerable. 

These three case studies are the basis for the success criteria that have been 

formulated for cultural heritage protection projects, viz.: 

Tangible and intangible cultural heritage can be important components of ••

economic innovation and for local development

Local involvement and local ownership is a precondition for a successful ••

project

Successful projects should be based on local definitions and local percep-••

tions of cultural heritage

Successful projects require broad partnerships of different kinds of knowl-••

edge and expertise

The research and education sector should be recognised as a central stake-••

holder in capacity building and sectoral development projects for cultural 

heritage 

The evaluation summarises the experiences with reference to standard evalua-

tion criteria, after a review of some important cross-cutting themes that have 

presented themselves. These particularly concern the poor level of coordination 

between projects in the cultural heritage sector as a whole (in the countries 

reviewed), as well as between donors. A large and complex organisation like 

UNESCO is particularly prone to criticism on this count. The issue of coordination, 

however, is tied in with the issue of institution-building; this evaluation supports 

the view that coordination is primarily the responsibility of national authorities. 

The Norwegian strategy for cultural cooperation has recognised the importance 

of institution-building, indicating that NOK 50 million annually, or some 65% of 

the Norwegian global vote for culture, should be earmarked for institution-

building. This evaluation has not been able to identify adequate and workable 

models for institution-building within the material reviewed in this sector. There 

are some successes resulting from capacity building within tightly circumscribed 

technical fields, but viable and effective institutions involve far more than tech-

nical skills. In view of the undisputed importance of properly functioning institu-

tions for cultural heritage, this remains an urgent priority.

The final section offers some recommendations at the policy, strategy and 

project level respectively.  It is important to actually operationalise and imple-

ment the policy initiatives announced in the 2005 strategy if the policy objec-

tives are to be achieved. At the strategic level the report points out that large 

parts of the Norwegian effort is channelled through multilateral institutions, with 

a limited involvement of Norwegian institutions, limited scope for country-level 
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coordination of the Norwegian effort and limited opportunity for oversight and 

results monitoring.  Norwegian bilateral institution- and capacity-building initia-

tives can benefit from mobilising and coordinating additional professional 

resources in Norway, partly through already established funding mechanisms for 

research and training, thus expanding the Norwegian resource base.    
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